

Northwest Indiana's Congestion Management Process																											
		2009												2010													
Completion Date	Step	Completed	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
Complete	Draft Action Plan																										
Complete	Organize Sub Committee (Step 1) -Include private sector entities and dispatchers																										
Ongoing	Collect Data (Step 2)																										
TBD	Develop Congestion Management Specific Objectives (Step 3) 2040 CRP																										
Complete	Identify Area of Application (step 4)																										
Complete	Define System/Network of Interest (Step 5) Will depend on data obtained																										
Complete	Develop Performaces Measures (Step 6)																										
TBD	Evaluate Growth and Development Scenarios to Identify Future Congestion Problems in the Context of the CRP (Step 7)																										
8/1/2010	Institute System Performance Monitoring Plan (Step 8)*																										
9/1/2010	Identify/Evaluate Strategies (Step 9)																										
9/1/2010	Comment Period on Analysis and Solutions																										
9/1/2010	Draft Report Conducted																										
10/1/2010	Comment Period on Draft Report																										
11/1/2010	Final Revision of CMP																										
2010-2011	Final CMP Included in CRP/Incorporate Strategies into the TP, TIP and the 2040 Plan (Step 10)																										
2010-2040	Implement Selected Strategies/Manage System (Step 11)																										
2010-2040	Monitor Strategy Effectiveness (Step 12)																										
9/1/2010	Complete a review of projects included in the current TIP																										

Primarily Staff involvement	
Staff and Subcommittee involvement	
Step timeframe to be determined	
Task has been completed	