

STIP AMENDMENT and/or MODIFICATION REQUEST

Amendment	NIRPC Administrative Modification February 2013-1
Modification	

Date: 02/08/2013

Requestor: Gary Evers

Sponsor	DES	Route	Work Type	Location	County	District	Miles	Federal Category	Asset Program - (State Projects Only)	Phase	Federal	Match	2012	2013	2014	2015	Estimated Cost Left to Complete Project	Remarks	Letting Date	MPO	Start Lat	Start Long	End Lat
Hobart	0900071	61st Ave	Added Travel Lanes	61st Ave Reconstruction: Arizona St to SR 51	Lake	LaPorte	1.5	STP		RW	200,000	50,000		250,000				Change year from 2012 to 2013.		NIRPC	41.30.26	87.17.11	41.30.38

End Long
87.15.31